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ID CO Project Title Project Description AQ 
(+,I,-) INITIAL COMMENTS UPDATED COMMENTS 

1 ALA 7th Street Grade 
Separation 

Provide new grade 
separations at 7th Street for 
both BNSF and UPRR 
terminals (submerged 
roadway under UP and 
elevated structures over 
BNSF), and replace an 
existing overhead structure 
adding more rail capacity. 

I 

1. Scope of work clarification needed: UC vs. 
OC 

2. Air Quality impacts require further analysis 
–Further information is needed to 
document volume and speed changes, and 
whether the number of lanes is changed.  
Further documentation is needed regarding 
the spatial shift of emissions from truck to 
rail. 

3. Delivery schedule is optimistic considering 
complexity of interaction with operational 
rail tracks. 

4. Deliverability Risk - Design Start prior to 
completion of EIR; Construction Start four-
months prior to right of way completion. 

5. Funding Plan needs to show costs in 
thousands of dollars 

6. Preconstruction support costs and R/W 
costs are questioned. 

7. MOU with railroad may be required. 

1. Resolved – The Port is 
continuing to look at ways to 
value engineer this project to 
reduce cost and provide 
benefits.   

2. In-progress - Additional AQ 
information was provided; 
analysis required. 

3. Noted and validated by 
sponsor. 

4. Noted and validated by 
sponsor. 

5. Resolved – Funding Plan 
updated. 

6. Resolved - Preconstruction 
support costs and R/W costs 
were addressed. 

7. In-progress – MOU with RR is 
required. 

2 ALA 
Martinez 
Subdivision Rail 
Improvements 

Adds two mainline tracks 
between port of Oakland 
and Stege in Richmond 

_ 

1. Air Quality impacts require further analysis 
– Project doubles rail capacity and 
increases trains/day throughput.  Further 
information needed to document spatial 
shift of emissions from trucks to rail. 

2. Delivery schedule is optimistic. 
3. Deliverability Risk - Design Start prior to 

completion of EIR;  
4. Preconstruction support costs and R/W 

costs are questioned. 
5. Funding Plan needs to show costs in 

thousands of dollars - 1:1 match not met 
(rounding error?)  

6. Public/Private benefits are not addressed. 
7. MOU with railroad is required. 

1. In-progress - Additional AQ 
information has been provided. 

2. Resolved – Revised schedule 
provided 

3. Resolved – Revised schedule 
provided;  Design and EIR 
continue to be in parallel to 
ensure project delivery   

4. Resolved – Revised funding 
plan provided 

5. Resolved – 1:1 Match met. 
6. In-progress - Public/Private 

benefits are not addressed. 
7. In-progress - MOU with 

railroad is required. 
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3 ALA 
Outer Harbor 
Intermodal 
Terminals (OHIT) 

Provides two rail yards, 
each with six 4000-ft 
loading track and wide-
span electric power rail 
mounted cranes for 
container handling.  Also 
provides twelve 4000-ft 
long storage tracks and 
container buffer areas. 

I 

1. Air Quality impacts require further analysis 
– Project nomination did not document 
volume changes as a result of increasing 
capacity; AQ reductions do not appear to 
be correct 

2. Scope of work clarification needed re 
interaction with 7th Street Grade Sep 
Project 

3. Delivery schedule questioned – Design 
Start prior to completion of EIR; 9-months 
between end design and begin 
construction.   

4. Funding Plan needs to show costs in 
thousands of dollars 

5. Preconstruction support costs and R/W 
costs are questioned. 

6. MOU with railroad is required. 
7. Public/Private benefits are not addressed.  

1. In-progress - Additional AQ 
information to be provided; 
analysis required. 

2. Resolved - Scope of work 
clarification was provided. 

3. Noted and validated by 
sponsor.   

4. Resolved - Funding plan 
updated.   

5. Resolved – Explanation of 
preconstruction support costs 
and R/W costs provided. 

6. In-progress - MOU with 
railroad is required. 

7. In-progress – Additional 
Public/Private benefit 
information to be provided. 

4 ALA 

I-880 
Reconstruction @ 
23rd  &  29th 
Avenues, Oakland 

Interchange modifications 
at 23rd Ave and 29th Ave 
providing longer auxiliary 
lanes, reconstruction of the 
29th Ave Overcrossing, 
reconstruction of the EB 
and WB 23rd Ave 
Overcrossing, 11th Street 
intersection improvements 
and lengthening of the 29th 
Ave NB off-ramp. 

+ 

1. Environmental document type (ND) is 
questionable given that this is a high 
impact project.   

2. Scope of work vs. local and highway traffic 
operations during construction – 
clarification needed.  May impact cost and 
schedule. 

3. Air Quality impacts require further analysis 
- Air quality analysis is not provided. 

4. Funding plan unclear – prior expenditures 
and proposed funding are not properly 
shown 

5. Preconstruction support costs and R/W 
costs are questioned. 

6. Funding plan requires further discussion 
pertaining to use of SHOPP and TCIF 
funds. 

1. Resolved – Assurance 
provided that a Mitigated ND is 
anticipated for this project 
based on PEAR results. 

2. Resolved – Clarification was 
provided.   

3. In-progress - Air Quality 
impacts require further 
analysis - Air quality analysis 
was provided as Attach A. 

4. Resolved - Funding plan 
revised. 

5. Resolved – Additional 
preconstruction support costs 
and R/W cost explanation 
provided. 

6. Funding plan includes SHOPP 
funds. 
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5 ALA 
I-580 Eastbound 
Truck Climbing 
Lane 

Widen EB I-580 from North 
Flynn Rd to Greenville Rd 
adding one 12-ft lane and 
one 12-ft shoulder 
providing 3.3-miles of new 
truck climbing lanes in the 
EB direction. 

+ 

1. Environmental document type (ND) is 
questionable given that this is a high 
impact project. 

2. Funding plan reflects 100% SHOPP 
Funded. 

3. Deliverability concern – Const begin April 
2013. 

1. Resolved - Environmental 
document type (ND) is 
supported based on PEAR 
completed for PSR to be 
approved March 2008. 

2. Funding plan reflects 100% 
SHOPP Funded. 

3. Resolved – Construction to 
begin February 2012.   

6 KER 

Tehachapi Trade 
Corridor Rail 
Improvement 
Project 

Construct 6.9 miles of 
second mainline BNSF 
track, extend one siding 
900 ft, and upgrade signal 
system to centralized traffic 
control. 

I 

1. Project Programming Request form is 
incomplete.   

2. Delivery schedule is incomplete. 
3. Verify 1:1 match (rounding error?) 
4. MOU with railroad is required. 
5. Responsibility for cost increases should be 

clarified. 
6. Confirm that Caltrans is the lead for 

design. 
7. Public/Private benefits are not sufficiently 

addressed. 
8. Air Quality impacts require further analysis 

- Further documentation of methods and 
analysis of truck to rail diversion and 
reduced idling required for analysis of local 
and regional AQ benefits (attachment D is 
missing) 

1. Resolved - Project 
Programming Request form is 
complete.   

2. Resolved - Delivery schedule 
is complete. 

3. Resolved - 1:1 match. 
4. In-progress – LOI and MOU 

with railroad underway. 
5. In-progress – MOU with RR 

will address responsibilities for 
cost increases.  TCIF will be a 
not-to-exceed amount.  

6. Resolved - Caltrans is the lead 
for design.  

7. Unresolved - Public/Private 
benefits not fully addressed.  
Private benefits not quantified. 

8. In-progress - Additional air 
quality information was 
provided. 
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7 KER Shafter Intermodal 
Rail Facility 

Creates an intermodal 
facility, and provides 
connections to two existing 
mainline switches, three-
additional parallel tracks, 
access roads, and off-
loading terminal equipment. 

_ 

1. Scope of work unclear.  Nomination refers 
to a completed Phase 1?  What is being 
proposed in this nomination?  

2. Deliverability concern:  Environmental 
document type (ND) is questionable given 
that this is a high impact project.  ND was 
completed in 1996. 

3. Delivery Schedule unrealistic: two months 
for design, three months for construction… 

4. Air Quality impacts require further analysis - 
Project increases emissions at site of 
intermodal facility located in industrial and 
agricultural (non-residential) area.  Further 
information needed to document spatial 
shift of emissions from trucks to rail. 

5. Use of Section 190 funds for this project 
type is questioned. 

6. Public/private benefits are not addressed. 
7. MOU with railroad is required. 
8. Operational/Business plan is required to 

address freight movement projections, 
railroad issues, etc. 

9. Funding plan needs clarification. 
10. Right of way cost does not appear 

reasonable. 

1. Resolved – Expansion of an 
existing facility.  Additional 
information was provided.  

2. Unresolved pending Air Quality 
Analysis- City believes the 
1996 ND is adequate based on 
2005 update to General Plan. 

3. Noted and validated by 
sponsor. 

4. In-progress - Additional air 
quality information provided.    

5. Resolved – Revised funding 
plan submitted. 

6. In-progress - Public/Private 
benefits not sufficiently 
addressed.  Information 
provided pertains solely to 
public benefits. 

7. In-progress – Shared use 
agreement is required (MOU 
provided does not address this 
issue). 

8. In-progress - 
Operational/Business plan is 
required to address freight 
movement projections, railroad 
issues, etc. 

9. Resolved - Funding plan 
clarified. 

10. Resolved – Right of way 
owned by the City of Shafter.  
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8 PLA 
Track and Tunnel 
Improvements at 
Donner Summit 

Construct 9.3 miles of 
second mainline UPRR 
track, upgrade 1.3 miles of 
side track to mainline track 
standards and increase 
tunnel clearance over the 
Donner Summit. 

+ 

1. Air Quality impacts require further analysis 
- Further documentation of methods and 
analysis of truck to rail diversion required 
for analysis of additional regional AQ 
benefits. 

2. Submittal (fact and funding plan) is 
incomplete. 

3. Delivery schedule is unclear. 
4. MOU with railroad is required. 
5. Public/Private benefits are not sufficiently 

addressed. 
6. UPRR match is 50% of total project 

expenses.  Responsibility for cost 
increases should be clarified. 

1. In-progress – Additional air 
quality information was 
provided. 

2. Resolved – PPR updated. 
3. Resolved – PPR identifies 

delivery schedule.  Delivery 
includes beginning design prior 
to end of PAED.   

4. In-progress – LOI and MOU 
with railroad underway. 

5. Unresolved - Public/Private 
benefits not fully addressed. 
Private benefits not quantified. 

6. In-progress – MOU with RR 
will address responsibilities for 
cost increases.  TCIF will be a 
not-to-exceed amount. 

9 SAC 
Sacramento 
Intermodal Track 
Relocation 

Realignment of freight and 
passenger tracks to new 
rail corridor south of Central 
Shops.  Project includes 
track work, operational and 
safety upgrades, passenger 
platforms and other 
facilities, walkways, street 
overcrossings (5th and 6th 
Streets), and ped/bike and 
utility tunnels. 

+ 

1. MOU with railroad is required. 
2. Deliverability concerns – construction start 

and duration: construction to take just 9 
months. 

3. Potential for significant environmental, air 
quality and community impacts. 

4. Scope of work is unclear.  Scope includes 
street overcrossings which appear to have 
limited goods movement benefit – Delivery 
schedule and cost should be separately 
identified – Consider only track relocation 
project component as part of TCIF. 

1. Resolved – MOU with railroad 
and the developer provided.   

2. Noted and validated by 
sponsor. 

3. Resolved – CEQA process 
completed in Dec 2007.  

4. Resolved – Scope of work 
clarification provided.   

5. In-progress – Public/Private 
benefits not quantified. 
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10 SJ 
4 West Crosstown 
Freeway Extension 
- Phase I 

Extends the Crosstown 
Freeway 1.5 miles west to 
Navy Drive.  Involves the 
construction of twin viaduct-
structures and provides 
two- general purpose lanes 
and one-Aux lane in each 
direction.  The viaducts will 
cross over the Boggs Tract 
community at Fresno Ave. 

+ 

1. TCIF request includes funds for R/W. 
2. Delivery/schedule issues: two & one-half 

years for EIR could be very optimistic.  
3. Identify local funding sources. 
4. High Risk Delivery - Construction start is 

June 2013. 

1. Resolved - TCIF for 
Construction and Construction 
Support only. 

2. Noted and validated by 
sponsor. 

3. Resolved - Local funding 
sources identified. 

4. Noted and validated by 
sponsor. 

11 SJ 

San Francisco Bay 
to Stockton Ship 
Channel 
Deepening Project 

Involves the dredging of the 
Stockton Ship Channel 
from 35 ft to a depth of 45 ft 
from Pinole Shoal to New 
York Slough and from 35 ft 
to 40 ft from New York 
Slough to the Port of 
Stockton 

I 

1. Scope of work unclear.  
2. TCIF request includes funding for R/W. 
3. Local air quality and community impacts 

due to increase of vehicular traffic at the 
port require further analysis. Port terminus 
results in local AQ impacts; ship channel 
increases capacity, project nomination 
claims fewer ships; need backup 
calculations. 

4. Schedule for EIR/EIS appears extremely 
aggressive at less than a year for EIR/EIS 
approval. 

5. Increased activity in channel by larger 
ships will need to be addressed. 

1. Resolved – scope of work 
clarified.    

2. Resolved – Funding plan 
revised. 

3.  In-progress - Additional air 
quality information was 
provided. 

4. Schedule for EIR/EIS appears 
extremely aggressive at less 
than a year for EIR/EIS 
approval.  Noted and validated 
by sponsor. 

5. In-progress - Additional 
information was provided, 
analysis required. 

12 SOL 
I-80 Eastbound 
Cordelia Truck 
Scales Relocation 

Relocate and rebuild the 
EB I-80 truck scale facility, 
build a new four-lane bridge 
across Suisun Creek, and 
braided ramps from the 
new scales to EB I-80 and 
EB SR 12. 

+ 
1. What are AB 1171 funds?  RM2? 
2. Funding plan does not show prior funding; 

i.e., PAED 

1. Resolved – Funds are local 
bridge tolls. 

2. Resolved - Funding plan 
identifies prior funding; i.e., 
PAED. 
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13 STA 

San Joaquin Valley 
Short Haul 
Rail/Inland Port 
Project 

Involves the development 
of an inland port logistics 
center at Crows Landing Air 
Facility and the 
construction of a short-haul 
rail service.  The project 
railroad right-of-way 
acquisition and construction 
of 170 acre rail intermodal 
facility that provides for the 
loading and unloading of 
containers from railcars.  

_ 

1. Air Quality impacts require further analysis 
- Project increases freight rail activity.  
Emissions along the corridor likely 
increase; there is a lack of information 
regarding activity at the terminals.  Further 
documentation is needed concerning the 
spatial shift of emissions from truck to rail.   

2. Operational/Business plan is required. 
3. MOU with railroad and West Park is 

required. 
4. Public/Private benefits not addressed. 
5. Match issues – use of donated land from 

the County – prior expenditures not eligible 
for match. 

6. Environmental document not specified – 
environmental issues may be significant. 

7. Risk design – design begins before 
environmental complete. 

1. Unresolved – Additional air 
quality information provided 
does not address local 
impacts. 

2. Unresolved - 
Operational/Business plan 
information was provided but 
does not address function and 
operation of the facility at 
Crows Landing.   

3. Unresolved - MOUs with 
railroad (shared use) and 
access rights for loading and 
unloading at the ports of origin 
and destination are required 
(letter of intent to UPRR sent 
by County) 

4. Unresolved - Public/Private 
benefits not sufficiently 
addressed.  Information 
provided pertains solely to 
public benefits. 

5. Resolved – 1:1 Match met. 
6. Resolved – EIR anticipated.   
7. Noted and validated by 

sponsor. 
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14 YOL 
Sacramento River 
Deep Water 
Channel Project 

Involves the dredging of  35 
miles of the Sacramento 
River deep water channel 
an additional five feet in 
depth (from 30 ft to 35 ft)  

I 

1. Local air quality and community impacts 
due to increase of vehicular traffic at the 
port require further analysis.  The increase 
in cargo volume or port capacity will result 
in more truck traffic at the local level 
(around the port). Need more info about 
local truck traffic change and emissions. 

2. Delivery concerns: one year for EIR/EIS 
approval, four month for design.  

3. Increased activity in channel by larger 
ships will need to be addressed. 

1. In-progress -   Additional air 
quality information was 
provided.   

2. Resolved – EIR is a 
supplemental document to be 
adopted 2009.  Design 
changes are not expected from 
original design. 

3. In-progress - Additional 
information provided, analysis 
required. 

15 LA 
San Gabriel Valley 
Grade Separation 
Program 

A two mile trench in the 
cities of Alhambra, San 
Gabriel and Rosemead to 
lower UPRR tracks under 
Ramona Street, Mission 
Road, Del Mar Ave, and 
San Gabriel Blvd.  Also 
includes two new RR 
bridges over Alhambra and 
Rubio washes. 

+ 

1. Project Milestones incomplete. 
2. Verify prior funding as related to the 1:1 

match. 
3. 1:1 match not met – Is $20 million planned 

to be from PUC Section 190 Proposition 1B 
funding?   

1. Resolved - Project milestones   
complete. 

2. Resolved – 1:1 Match met. 
3. Resolved - 1:1 Match met. 
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16 LA 

SR 47 
Expressway-
Schuyler Heim 
Bridge 
Replace/Construct 
Expressway & 
Flyover 
  

A new 2.2 mile elevated 
expressway connecting 
Terminal Island with major 
highways and 
transportation corridors.  
Replaces the seismically 
deficient Heim Bridge with 
a fixed span structure, and 
provides aerial connector 
extensions that grade 
separates five at-grade rail 
crossings and three 
signalized intersections.  

_ 

1. Air Quality impacts require further analysis. 
The project improves air quality for some 
receptors, but worsens air quality for others 
due to traffic rerouting.  Further information 
on the effectiveness of planned mitigation 
would be helpful. 

2. Scope of work clarification is needed. What 
is included in this project request? 

3. Deliverability High Risk: 18 month window 
from EIR/EIS to construction start, and less 
than two years for construction appears 
unrealistic.  Will this be delivered through 
several construction contracts?  Is 
design/build a consideration? 

4. Programming Request Form Project 
Milestones PS&E ending 12/1/08 should be 
12/1/09. 

5. Clarification of all funding sources and 
funding status is required.  

1. In-progress - Additional air 
quality information was 
provided.  

2. Resolved – Scope of work 
clarified. 

3. Resolved - Project will consist 
of three design-bid-build 
contracts. 

4. Resolved - Programming 
Request Form reflects PS&E 
ending 12/1/09. 

5. Resolved – Clarification of all 
funding sources and funding 
status provided. 

17 LA 
ACE: Gateway-
Valley View Grade 
Separation Project  

A lowering of Valley View 
Avenue and Stage Road 
below the BNSF tracks, 
constructing a new bridge 
for BNSF accommodating 
three mainline and utility 
tracks, and providing two 
through-lanes in each 
direction of affected streets. 

+ 

1. Is an update to the environmental document 
(CE) required? 

2. Revise funding sheets to show appropriate 
year of funding – funding requests shown in 
prior years? 

1. Resolved – Sponsor will pursue 
update if needed. 

2. Resolved – Funding sheets 
revised.  
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18 LA 

New Siding on the 
Antelope Valley 
Line (MP44 to 
MP61) For Freight 
Trains 

A new 7000 ft passing 
siding between Land and 
Vincent stations on the 
Antelope Valley Line to 
accommodate projected 
increase in UP freight 
frequency and length 
demands. 

_ 

1. Air Quality impacts require further analysis - 
Local air quality and community impacts 
due to increase of activity at siding - Project 
documents increased emissions at siding, 
but no sensitive receptors within 1000 feet.  
Further documentation needed to describe 
spatial shift of emissions from truck to rail. 

2. Public/private benefits not addressed. 
3. MOU with UPRR is required.  
4. Clarify ownership of the rail line.  
5. Provide the agreement that identifies 

respective responsibilities between the 
passenger rail and freight rail. 

1. In-progress - Additional air 
quality information was 
provided. 

2. Resolved – Improvements to 
publicly owned facility. 

3. Resolved - MOU with UPRR is 
not required as rail line is 
owned by Metro.  

4. Resolved – rail line is owned by 
Metro.   

5. Resolved – Multi-use 
agreement that identifies 
respective responsibilities 
between the passenger rail and 
freight rail provided 
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19 LA 

I-110 Fwy Access 
Ramp Imp SR 
47/I110 NB 
Connector 
Widening 

Widening of the WB SR-
47/NB I-110 connector from 
1 to 2 lane, adding Aux 
lane for NB I-110, and 
widening the off-ramp at 
John Gibson Blvd to 
accommodate truck turning 
movements. 

I 

1. Environmental issues may be significant – 
environmental document unspecified.   

2. Air Quality impacts require further analysis - 
This project has significant capacity 
expansion. Regional level emissions benefit 
is provided in documentation, but need local 
air quality impact info and further 
documentation on relationship between 
truck volumes and capacity increase. 

3. Project schedule appears optimistic.  
Specifically, the timeframe for the Design of 
an interchange in one year should be 
discussed. 

4. Funding Plan is incomplete – funding 
shown only includes construction phase.  
Verify all funding sources, and include all 
prior expenditures and preconstruction 
budgets. 

5. Verify Implementing Agency on Project 
Programming Request form  

6. LA/IE Tier II project “I-110 Connectors 
Improvement Program/SR 47 On/Off 
Ramps at Front Street” with these Tier I 
projects  

7. SHOPP eligibility should be investigated as 
an alternative source of funding to TCIF. 

1. Resolved – Environmental 
Document is an ND/FONSI.  

2. In-progress - Additional air 
quality information was 
provided.  

3. Resolved - Project schedule 
revised to extend time for 
design. 

4. Resolved - Funding Plan 
includes all phases.  Ordinance 
for cargo tariff was provided.  
Prior expenditures and 
preconstruction budgets are 
shown. 

5. Resolved - Implementing 
Agency is the Port of LA.  PPR 
revised. 

6. Resolved – Higher priority 
projects proposed in Tier 1. 

7. Resolved – No SHOPP 
Funding is targeted for this 
project. 
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20 LA 
C Street Access 
Ramps 
Improvements 

Reconfigure NB I-110/C 
Street off-Ramp, and 
combine two closely 
spaced intersections with I-
110 at C Street and Harry 
Bridges Blvd 

I 

1. Environmental issues may be significant – 
environmental document unspecified.   

2. Air Quality impacts require further analysis - 
The project introduces a significant change 
and potential capacity increase by the new 
interchange. Regional level emissions 
benefit is provided in documentation, but 
need clear documentation regarding local 
air quality impacts and how the new 
interchange will affect local truck traffic.  

3. Project schedule appears optimistic.  
Specifically, the timeframe for the duration 
of the Design phase. 

4. Funding Plan is incomplete – funding 
shown only includes construction phase.  
Verify all funding sources, and include all 
prior expenditures and preconstruction 
budgets. 

5. Verify Implementing Agency on Project 
Programming Request form  

6. LA/IE Tier II project “I-110 Connectors 
Improvement Program/SR 47 On/Off 
Ramps at Front Street” with these Tier I 
projects  

7. SHOPP eligibility should be investigated as 
an alternative source of funding to TCIF. 

1. Resolved – Environmental 
document is an ND/FONSI.  

2. In-progress - Additional air 
quality information was 
provided.  

3. Resolved - Project schedule 
revised to extend time for 
design. 

4. Resolved - Funding Plan 
includes all phases.  Ordinance 
for cargo tariff was provided.  
Prior expenditures and 
preconstruction budgets are 
shown. 

5. Resolved - Implementing 
Agency is the Port of LA. 

6. Resolved – Higher priority 
projects proposed in Tier 1. 

7. Resolved – No SHOPP 
Funding is targeted for this 
project. 

21 LA 

Washington Blvd 
Widening & 
Reconstruction 
Project 

Increase capacity to three 
lanes in each direction add 
one lane in each direction 
and reconstruct 
Washington Blvd with 10 ft 
thick PCC for a total with of 
84 ft.  

I 

1. Air Quality impacts require further analysis 
2. Deliverability concern:  Environmental 

document type (ND) is questionable given 
that this is a high impact project. Project 
Milestones appear optimistic. 

3. Project Programming Request form 
incomplete – PA&ED costs not shown.  

 
1. In-progress - Additional air 

quality information was 
provided. 

2. Resolved – Planned document 
type is (CE).  

3. Resolved - Project 
Programming Request form 
complete – PA&ED costs are 
shown. 
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22 LA 
South Wilmington 
Grade Separation 
  

Grade separate multiple at 
grade-crossings of 
vehicle/truck traffic from rail 
lines that connect to the 
Alameda Corridor, and 
provide direct access to 
port terminals, community 
center and other business. 

+ 
1. Scope of work is unclear.  
2. Project milestones questioned – five years 

for design phase, no right of way phase? 
3. Support costs appear low. 

 
 
 
1. Resolved – Scope of work 

clarified.  
2. Resolved - Project milestones 

validated. 
3. Resolved – Funding plan 

validated. 

23 LA 
Gerald Desmond 
Bridge 
Replacement 

Replace the existing 
Desmond Bridge with a six-
lane cable-stayed bridge 
structure, and reconstruct 
interchanges at Terminal 
Island and the I-710.  Total 
elevated structure length 
including ramps 16,082 ft. 

+ 

1. Air Quality impacts require further analysis.  
2. Deliverability High Risk – schedule appears 

optimistic. 15 months for design is 
extremely aggressive.  Will this be delivered 
through several construction contracts?  Is 
design/build a consideration?  

3. Financial plan appears to include 
unsecured funding - Clarification of funding 
sources and match should be provided. 

4. Allocation of SHOPP funding is subject to 
the adoption and relinquishment of the 
route into the SHS. 

1. In-progress - Additional air 
quality information was 
provided. 

2. Resolved - Project will be 
delivered through multiple 
design-bid-build contracts 

3. Resolved – Port committed to 
backfill funding if not available 
from Metro. 

4. Allocation of SHOPP funding is 
subject to the adoption and 
relinquishment of the route into 
the SHS. 
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24 
25 
26 
27 
28 
29 
30 
31 
32 
33 

 LA Ports Rail System - 
Tier I 

Involves several 
interrelated projects that 
include a new lift bridge for 
a new track over the 
Cerritos Channel, and other 
improvements such as 
added mainline and storage 
tracks, track realignments, 
access improvements, and 
the elimination of a grade 
separation. 

+ 

1. Incomplete nomination package 
2. Scope of work is unclear. Multiple major 

projects with little or no scope description. 
3. Air Quality impacts require further analysis. 
4. Environmental issues may be significant – 

environmental document unspecified.   
5. Project Programming Request form 

incomplete –contact information, project 
milestones & funding plans (proposed cargo 
fees funding). 

6. Methodology used to support the 
conclusion that the projects will reduce 
truck trips is required. 

7. Benefits of each project should be 
addressed separately. 

1. Resolved – Additional 
information provided. 

2. Resolved - Scope of work 
clarified.  

3. In-progress - Additional air 
quality information was 
provided. 

4. Resolved – EIR/EIS. 
5. Resolved - Project 

Programming Request forms 
are complete.  Cargo fees are 
approved. 

6. In-progress - Additional 
information was provided. 

7. Unresolved - Benefits of each 
project should be addressed 
separately in relation to overall 
plan. 

34 ORA 
 

SR 91 connect WB 
aux lanes through 
IC on SR 91 
between SR 57 & I-
5 
  

Widening of the WB SR-91 
from three to four general 
purpose lanes from SR-57 
to I-5 by connecting the 
existing auxiliary lanes 
through interchanges 

I 

1. Air Quality impacts require further analysis.  
Local impacts not addressed.  Project 
documentation should describe how 
changes in truck volumes and speeds affect 
corridor-specific emissions. 

2. Freight benefits not adequately addressed. 
3. Table 1-2 indicates no increased 

improvement beyond LOS F.  B/C analysis 
should be performed. 

1. In-progress - Additional air 
quality information was 
provided. 

2. Resolved.  
3. Resolved. 
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35 ORA State College 
Grade Separation 

Involves lowering State 
College Blvd below the 
BNSF tracks.  A new 
railroad bridge will be 
constructed to allow for a 
future third mainline track. 

+ 

1. Scope of work questionable:  underpass vs. 
overpass?  Live railroad tracks need to be 
maintained? 

2. 1:1 match is not met – Prior expenditures 
as of Nov 2006 needs to broken out and 
funding sources need to be indentified. 

3. Deliverability concern:  Environmental 
document type (ND) is questionable; 
railroad agreements, shoofly construction, 
utilities and other site-specific conflicts. 

1. Resolved – scope of work 
clarified 

2. Resolved – 1:1 Match met.  
3. Resolved - Environmental 

document type (ND) is 
approved by state and federal 
agencies. Shoofly construction, 
MOU with RR, utilities and 
other site-specific conflicts will 
be addressed during project 
development. 

36 ORA Placentia Avenue 
Undercrossing 

Involves lowering Placentia 
Ave below the BNSF 
tracks.  A new railroad 
bridge will be constructed 
to allow for a future third 
mainline track. 

+ 

1. Scope of work questionable:  underpass vs. 
overpass?  Live railroad tracks need to be 
maintained? 

2. Deliverability concern:  Environmental 
issues may be significant – environmental 
document unspecified; railroad agreements, 
shoofly construction, utilities and other site-
specific conflicts. 

3. 1:1 Match rounding errors. 
4. Include all prior funds on programming 

request form. 

1. Resolved – Project is to 
construct an   underpass.  Live 
railroad tracks will be 
maintained. 

2. Resolved - Environmental 
document type (ND), shoofly 
construction, MOU with RR, 
utilities and other site-specific 
conflicts will be addressed 
during project development. 

3. Resolved – 1:1 Match met. 
4. Resolved – Funds identified on 

PPR. 

37 ORA 
Orangethorpe 
Avenue Grade 
Separation 

Involves the construction of 
three bridges at 
Orangethorpe Ave, 
Chapman Ave and Miller St 
to carry vehicular traffic 
above the BNSF tracks 

+ 

1. Scope of work is unclear – total of three 
bridge structures? How is adjacent local 
road access maintained? 

2. Deliverability concern:  Environmental 
issues may be significant – environmental 
document unspecified. 

3. Include all prior funds on programming 
request form. 

4. 1:1 match rounding errors. 

1. Resolved – Project is to 
construct an   underpass.  
Includes construction of three 
bridge structures.  Adjacent 
local road access maintained 
through phased bridge 
construction. 

2. Resolved – environmental 
document is an EIR.    

3. Resolved – Prior funds 
documented. 

4. Resolved – 1:1 Match met.   
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38 ORA Kraemer Blvd 
Undercrossing 

Involves the lowering of 
Kramer Blvd below the 
BNSF tracks.  A new 
railroad bridge will be 
constructed to allow for a 
future third mainline track, 
and a new bridge will be 
constructed to carry traffic 
on Crowther Ave (runs 
parallel to the BNSF tracks) 
over the depressed Kramer 
Blvd. 

+ 

1. Scope of work questionable:  underpass vs. 
overpass?  Live railroad tracks need to be 
maintained? 

2. Deliverability concern:  Environmental 
issues may be significant – environmental 
document unspecified; railroad agreements, 
shoofly construction, utilities and other site-
specific conflicts. 

3. 1:1 Match rounding errors. 
4. Include all prior funds on programming 

request form. 

1. Resolved - Scope of work 
clarified.  

2. Resolved - Environmental 
document type (EIR), shoofly 
construction, MOU with RR, 
utilities and other site-specific 
conflicts will be addressed 
during project development. 

3. Resolved – 1:1 Match met.   
4. Resolved – Funding plan 

revised. 

39 ORA Raymond Avenue 
Grade Separation 

Involves lowering Raymond 
Ave below the BNSF 
tracks.  A new railroad 
bridge will be constructed 
to allow for a future third 
mainline track. 

+ 

1. Scope of work questionable:  underpass vs. 
overpass?  Live railroad tracks need to be 
maintained? 

2. Deliverability concern:  Environmental 
issues may be significant – environmental 
document unspecified; railroad agreements, 
shoofly construction, utilities and other site-
specific conflicts. Construction start planned 
for Dec 2013? 

3. 1:1 Match rounding errors. 
4. Include all prior funds on programming 

request form. 

1. Resolved - Scope of work 
clarified. 

2. Resolved - Environmental 
document type (CE), shoofly 
construction, MOU with RR, 
utilities and other site-specific 
conflicts will be addressed 
during project development.  
Noted and validated 
Construction Start Date 
December 2013. 

3. Resolved – 1:1 Match met.   
4. Resolved – No prior funds.  
 

40 ORA Lakeview Avenue 
Overcrossing 

Involves the construction of 
six bridge structures at to 
carry vehicular traffic on 
Lakeview Ave above the 
BNSF tracks 

+ 

1. Scope of work is unclear - Where are six 
bridge structures located and identified on 
project map? How is adjacent local road 
access maintained?  

2. Deliverability concern:  Environmental 
issues may be significant – environmental 
document unspecified. 

3. Include all prior funds on programming 
request form. 

4. 1:1 match rounding errors. 

1. Resolved – Scope of work 
clarified.  

2. Resolved – Environmental 
document is an EIR.   

3. Resolved – Prior funds 
documented.   

4. Resolved - 1:1 Match met.  
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41 ORA 
Tustin 
Avenue/Rose Drive 
Overcrossing 

Involves the construction of 
bridge structures at to carry 
vehicular traffic on Tustin 
Ave/Rose Dr above the 
BNSF tracks, and 
connectors from the new 
structure to Orangethorpe 
Ave (runs parallel to BNSF 
tracks) 

+ 

1. Scope of work is unclear – where are the 
other structures? How many? How is 
adjacent local road access maintained? 

2. Deliverability concern:  Environmental 
issues may be significant – environmental 
document unspecified. 

3. Include all prior funds on programming 
request form. 

4. 1:1 match rounding errors. 

1. Resolved – Scope of work 
clarified. 

2. Resolved - Environmental 
document is an EIR. 

3. Resolved – Prior funds 
documented.   

4. Resolved - 1:1 Match met. 

42 RIV Columbia Avenue 
Grade Separation 

Construct four-lane 
roadway bridge over 
existing BNSF tracks 

+ 
1. Scope of work is unclear.  How is adjacent 

local road access maintained? 
2. CE may require update? 
3. Funding plan - use of Section 190 funds. 

1. Resolved – Scope of work 
clarified.  

2. Resolved - CE update is not 
required.  

3. Resolved – City has committed 
to backfill if Section 190 funds 
are not available. 

43 RIV Auto Center Drive 
Separation 

Construct four-lane 
roadway bridge over 
existing BNSF tracks 

+ 

1. Scope of work clarification – discussion of 
adjacent Dike.  What is included in this 
project? 

2. Delivery schedule requires clarification. 
3. 1:1 Match not met  
4. Delivery – CE may require update. 
5. Funding plan - use of Section 190 funds. 

1. Resolved – Scope of work 
clarified. 

2. Resolved – Clarification 
provided. 

3. Resolved - 1:1 Match met.  
4. Resolved – CE was certified in 

January 2008.  
5. Resolved - Section 190 funds 

are not secured.  City has 
committed to backfill if Section 
190 funds are not available. 

44 RIV Magnolia Avenue 
Grade Separation 

Construct four-lane 
roadway bridge over 
existing UPRR tracks 

+ 

1. Scope of work is unclear – Local streets? 
2. Delivery – CE may require update. 
3. 1:1 Match not met - Clarification of prior 

funds and eligibility as match. 
4. Funding plan - use of Section 190 funds. 

1. Resolved – Scope of work 
clarified.   

2. Resolved - CE update is not 
required.  

3. Resolved – 1:1 Match met. 
4. Resolved – City has committed 

to backfill if Section 190 funds 
are not available. 
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45 RIV Iowa Avenue 
Grade Separation 

Construct four-lane 
roadway bridge over 
existing BNSF tracks 

+ 

1. Delivery – CE may require update. 
2. Scope of work is unclear How is adjacent 

local road access maintained? 
3. Funding plan - use of Section 190 funds. 
4. Clarification of prior funds and eligibility as 

match. 

1. Resolved - CE update is not 
required.  

2. Resolved – scope of work 
clarified. 

3. Resolved – City has committed 
to backfill if Section 190 funds 
are not available. 

4. Resolved – 1:1 Match met.   

56 RIV Sunset Avenue 
Grade Separation 

Lower Sunset Ave, 
construct a new UPRR 
bridge, and reconstruct I-10 
ramps to Sunset Ave.  

+ 

1. Scope of work questionable:  underpass 
vs. overpass?  Live railroad tracks need to 
be maintained? 

2. Overlapping PAED and Design phases. 
3. Funding plan – RR contribution 

committed? 

1. Resolved – Scope of work 
clarified. 

2. Schedule validated by project 
sponsor. 

3. In-progress – MOU with RR 
anticipated by 2009 for RR 
contribution.  City has 
committed to backfill if RR 
contribution funds not received. 

47 RIV Streeter Avenue 
Grade Separation 

Construct four-lane 
roadway bridge over 
existing UPRR tracks 

+ 

1. Delivery schedule requires clarification. 
2. Delivery – CE may require update. 
3. Scope of work is unclear – Overpass or 

underpass? 
4. Clarification of prior funds and eligibility as 

match. 
5. 1:1 match not met. - Use of Section 190 

funds & container fees? 

1. Resolved - Delivery schedule 
revised. 

2. Resolved - CE update is not 
required. 

3. Resolved – Scope of work 
clarified.   

4. Resolved – Clarified prior funds 
as eligible for match.   

5. In-progress - 1:1 Match met 
pending approval of container 
fee legislation.  City has 
committed to backfill if Section 
190 fund are not received.  
Funding commitments will be 
required for baseline 
agreement.   
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48 RIV 

Avenue 56 Grade 
Separation on 
Yuma Subdivision 
of UPR Mainline 

Construct an elevated 
structure over the UPRR 
tracks 

I 

1. Scope of work is unclear – roadway width? 
How is adjacent local road access 
maintained? 

2. Air Quality impacts require further analysis. 
The project introduces significant capacity 
expansion by widening the current 2-lane 
road to 6-lane at grade crossing. Emissions 
benefit is shown as 0.89 grams/day 
reduction of PM2.5 by year 2030, without a 
comparison between build vs. no build. 
Need backup calculations and clear 
documentation as to how grade separation 
and increased capacity will result in local air 
quality impacts. 

3. Project Programming Request form is 
incomplete. 

4. Funding plan – use of Section 190 funds, 
source of local funds not identified. 

5. Environmental document not identified. 

1. Resolved – Scope of work 
clarified. 

2. In-progress –Air Quality 
impacts require further 
analysis. Additional information 
may be required.   

3. Resolved – PPR provided. 
4. Resolved - City has committed 

to backfill if Section 190 funds 
are not received, source of 
local is Riverside County 
Measure A. 

5. Resolved - Environmental 
document is an ND. 

49 RIV 

Avenue 66 Grade 
Separation on 
Yuma Subdivision 
of UPR Mainline 

Construct a six-lane 
elevated structure over the 
UPRR tracks 

I 

1. Scope of work is unclear – two to six lanes? 
How is adjacent local road access 
maintained? 

2. Air Quality impacts require further analysis.  
The project introduces significant capacity 
expansion by widening the current 2-lane 
road to 6-lane at grade crossing. Emissions 
benefit is shown as 1.6 grams/day reduction 
of PM2.5 by year 2030, without a 
comparison between build vs. no build. 
Need backup calculations and clear 
documentation as to how grade separation 
and increased capacity will result in local air 
quality impacts. 

3. Funding plan – use of Section 190 funds, 
source of local funds not identified. 

4. Environmental document not identified. 

1. Resolved – Scope of work 
clarified.    

2. In-progress –Air Quality 
impacts require further 
analysis.  

3. Resolved - City has committed 
to backfill if Section 190 fund 
are not received, source of 
local is Riverside County 
Measure A. 

4. Resolved - Environmental 
document is an ND. 
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50 RIV 

Grade Separation 
at Clay Street 
Railroad Grade 
Crossing 

Lower Clay St and 
construct a new UPRR 
bridge  

+ 

1. Scope of work questionable: underpass vs. 
overpass?    

2. Delivery – CE may require update. 
3. 1:1 match not met - use of Section 190 

funds, container fees & prior funds 

1. Resolved - Scope of work is for 
the construction of an 
underpass.  

2. Resolved - CE update 
scheduled for September 2009.   

3. In-progress - 1:1 Match met.  
However, full funding of project 
is contingent on approval of 
container fee legislation.  
County committed to backfill if 
Section 190 funds & container 
fees are not received.  Funding 
commitments will be required 
for baseline agreements. 

51 RIV Riverside Avenue 
Grade Separation 

Construct four-lane 
roadway bridge over 
existing UPRR tracks 

+ 
1. Scope of work unclear. 
2. Delivery – CE may require update. 
3. 1:1 match not met - use of Section 190 

funds, container fees & prior funds. 

1. Resolved - Scope of work is for 
the construction of an 
underpass.  

2. Resolved - CE update is not 
required. 

3. In-progress - 1:1 Match met.  
However, full funding of project 
is contingent on approval of 
container fee legislation.  City 
has committed to backfill if 
Section 190 fund are not 
received.  Funding 
commitments will be required 
for baseline agreement.  
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52 RIV 3rd Street Grade 
Separation 

Lower 3rd Street and 
construct a new BNSF 
bridge. 

+ 

1. Scope of work questionable: underpass vs. 
overpass?    

2. Delivery – CE may require update. 
3. 1:1 match not met - use of Section 190 

funds, container fees & prior funds 

1. Resolved - Scope of work 
clarified.  

2. Resolved - CE update is not 
required.  

3. In-progress - 1:1 Match & full 
funding of project is contingent 
on approval of container fee 
legislation.  City has committed 
to backfill if Section 190 fund 
are not received.  Funding 
commitments will be required 
for baseline agreement.   
 

53 RIV 

Grade Separation 
at Magnolia 
Avenue Railroad 
Grade Crossing 

Construct four-lane 
roadway bridge over 
existing BNSF tracks 

+ 

1. Scope of work is unclear – How is adjacent 
local road access maintained? 

2. Delivery – CE may require update. 
3. 1:1 match not met - use of Section 190 

funds, container fees & prior funds 

1. Resolved – Construction of a 
frontage road will provide 
access to adjacent properties. 

2. Resolved – CE update 
scheduled for September 2009. 

3. In-progress - 1:1 match & full 
funding of project is contingent 
on approval of container fee 
legislation and Section 190 
funds.  Funding commitments 
will be required for baseline 
agreement.   
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54 RIV 

March Inland 
Cargo Port Airport-
I215 Van Buren 
Blvd - Ground 
Access Imp 
  

Reconstruct I-215/Van 
Buren Blvd IC and nearby 
BNSF Grade Separation, 
and add auxiliary lanes on 
I-215 

+ 

1. Scope of work unclear – does not appear to 
improve access to airport?  

2. Nomination is not clear as to how the 
project benefits air cargo movement. 

3. Deliverability concern:  Environmental 
document type (ND) is questionable.  

4. Riverside Measure A funds not yet 
committed - March/April 2008. 

5. Expects donated R/W and so includes no 
R/W cost provision. 

1. Resolved - Scope of work 
clarified.  

2. Resolved – interaction with 
cargo port and storage facilities 
clarified. 

3. Resolved – Planned 
environmental document is 
Mitigated ND. 

4. In-progress - Riverside 
Measure A funds not yet 
committed - March/April 2008.  
Funding commitments will be 
required for baseline 
agreement. 

5. Resolved - Expects donated 
R/W, and has a contingency 
plan to fund the R/W cost if 
donation does not materialize. 

55 SBD 

I-15 Widening and 
Devore 
Interchange 
Reconstruction  

Reconfigure I-15/I-215 
Interchange, add one 
general purpose lane in 
each direction, and provide 
a truck bypass lanes and 
auxiliary lanes.  

+ 

1. Scope of work unclear. 
2. Air Quality impacts require further analysis.  

Local air quality impacts not addressed. 
3. Deliverability concern:  Environmental 

document type (ND) is questionable.  
4. Extremely high deliverability risk - PSR 

2009; construction start Nov 2013. 
5. How does overall capacity increase 40% if 

there is no appreciable change in heavy 
duty truck volume? Contradiction with air 
quality and throughput due to increase in 
capacity.  

1. Resolved - Scope of work 
clarified. 

2. In-progress – Additional Air 
Quality information provided.   
Additional analysis may be 
required. 

3. Resolved - Environmental 
document was clarified and 
validated by sponsor. 

4. Resolved - Deliverability 
concerns were noted and 
validated by sponsor.   

5. Resolved - Sponsor provided 
additional clarification that 
project will fix an existing 
bottleneck allowing trucks to 
flow freely. 
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56 
57 
58 

SBD 
I-10 Corridor 
Logistics Access 
Project 

Reconstructs interchanges 
at Cherry Ave, Citrus Ave 
and Riverside Ave, and 
widen grade separation 
structures at Cherry Ave 
and Citrus Ave over the 
UPRR tracks. 

I 

1. Scope of work unclear 
2. Air Quality impacts require further analysis.  

Further documentation needed regarding 
expansion of number of lanes and lack of 
expected change in truck volumes. 

3. Clarification needed of Implementing 
Agency. 

4. Will need three separate projects for 
delivery purposes. 

5. Project Programming Request form unclear.  
Match should be secured for each project - 
each funding plan should stand on its own. 

6. Deliverability concern:  Environmental 
document type (IS/MND) is questionable.  

1. Resolved – Scope of work 
clarified 

2. In-progress – Additional Air 
Quality information provided.   
Additional analysis may be 
required. 

3. Resolved – Implementing 
Agencies clarified.   

4. Resolved - Three separate 
projects for delivery purposes. 

5.   
• Resolved - Cherry – 1:1 

Match. 
• Resolved - Citrus – 1:1 

Match.  
• Resolved - Riverside - 1:1 

Match.  
6. Resolved – Environmental 

documents were clarified and 
validated by sponsor.    

59 SBD 
 

ACE Glen Helen 
Pkwy Railroad 
Grade Separation 

Construct an overpass to 
grade separate the Glenn 
Helen Parkway from UPRR 
and BNSF tracks 

+ 

1. Incomplete nomination? 
2. Scope of work unclear - Overpass or 

underpass? 
3. Air Quality impacts require further analysis. 
4. Delivery – CE may require update. 

1. Resolved – PPR updated.   
2. Resolved – project includes 

construction of an overpass.   
3. In-progress - Additional air 

quality information provided. 
4. Resolved – CEQA exemption.  

NEPA not required as no 
federal funds.   

60 SBD 

ACE North Milliken 
Ave Railroad 
Grade Separation 
at UPRR 

Construct a new structure 
to grade separate the 
Milliken Ave from UPRR 
tracks 

+ 

1. Incomplete nomination 
2. Air Quality impacts require further analysis. 
3. Scope of work unclear - Overpass or 

underpass? 
4. Delivery – environmental document 

unspecified.                         

1. Resolved – PPR provided. 
2. In-progress - Additional AQ 

information was provided. 
3. Resolved – Project includes 

construction of an underpass.   
4. Resolved - CE update is not 

required.  
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61 SBD 
ACE South Milliken 
Grade Separation 
at UP Los Angeles 

Construct a new structure 
to grade separate the 
Milliken Ave from UPRR 
tracks 

+ 

1. Incomplete nomination 
2. Air Quality impacts require further analysis. 
3. Scope of work unclear - Overpass or 

underpass? 
4. Delivery – environmental document 

unspecified.                         

1. Resolved – PPR updated. 
2. In-progress - Additional AQ 

information was provided. 
3. Resolved – Project includes 

construction of an underpass.   
4. Resolved - CE update is not 

required. 
                         

62 SBD 

ACE Valley Grade 
Separation at 
BNSF/UP San 
Bernardino 

Construct a new structure 
to grade separate the 
Valley Blvd from UPRR 
tracks 

+ 

1. Incomplete nomination 
2. Air Quality impacts require further analysis. 
3. Scope of work unclear - Overpass or 

underpass? 
4. Delivery – environmental document 

unspecified.                         

1. Resolved – PPR updated. 
2. In-progress - Additional AQ 

information was provided. 
3. Resolved – Project includes 

construction of an overpass.   
4. Resolved - CE update is not 

required. 
 

63 SBD 
ACE Palm Grade 
Separation at 
BNSF/UP Cajon 

Widen Palm Ave and Cajon 
Blvd from two to four lanes 
and construct a new 
structure to grade separate 
Palm Ave from UPRR 
tracks 

+ 

1. Incomplete nomination 
2. Air Quality impacts require further analysis. 
3. Scope of work unclear - Overpass or 

underpass? 
4. Delivery – environmental document 

unspecified.                         

1. Resolved – PPR updated. 
2. In-progress - Additional AQ 

information was provided. 
3. Resolved – Project includes 

construction of an overpass.   
4. Resolved - CE update is not 

required. 

64 SBD 
ACE Lenwood 
Grade Separation 
at BNSF Cajon 

Construct a new structure 
to grade separate the 
Lenwood Rd from UPRR 
tracks 

I 

1. Incomplete nomination 
2. Scope of work unclear - Overpass or 

underpass? 
3. Air Quality impacts require further analysis.  

AQ impacts from diversion of traffic from the 
"8 mile detour" to Lenwood Rd are not 
documented; throughput estimates of delay 
relief seem implausible given other high 
volumes grade crossing requests that were 
submitted, Need documentation. 

4. Delivery – ND/CE may require update. 

1. Resolved – PPR provided.   
2. Resolved – Project includes 

construction of an overpass.   
3. In-progress - Additional AQ 

information was provided. 
4. Resolved - CE update is not 

required. 
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65 SBD 
ACE Vineyard 
Grade Separation 
at UP Alhambra 

Construct a new structure 
to grade separate the 
Vineyard Ave from UPRR 
tracks 

+ 

1. Incomplete nomination 
2. Air Quality impacts require further analysis. 
3. Scope of work unclear - Overpass or 

underpass? 
4. Delivery – environmental document 

unspecified.                         

1. Resolved – PPR provided.  
2. In-progress - Additional AQ 

information was provided. 
3. Resolved – Project includes 

construction of an underpass.   
4. Resolved - CE update is not 

required. 

66 VEN 
US 101 Rice 
Avenue 
Interchange 

Construct a new structure 
to accommodate the 
widening of US-101/Rice 
Ave IC from two to eight 
lanes (six-through and two-
SB left-turn lanes), new on- 
and off-ramps, and 
realignment of Ventura 
Blvd. 

I 

1. Air Quality impacts require further analysis 
–Further documentation needed regarding 
expansion of number of lanes and lack of 
expected change in truck volumes. 

2. Funding plan incomplete – Include all prior 
and proposed costs on programming 
request form –  

3. Deliverability concern:  Environmental 
document type (ND) is questionable. PAED 
started in 1989 and completed in 2002. 

4. 1:1 Match not met – Matching funds rely on 
prior expenditures to meet match 
requirement. This project is planned to for 
contract award in October 2008, a few 
months past adoption into program.  Only 
Construction costs eligible for match 
resulting in TCIF share of maximum $30.0 
million. 

1. In-progress - Additional AQ 
information was provided. 

2. Resolved – PPR revised.   
3. Resolved - PAED started in 

1989 and completed in 2002.  
Noted and validated by 
sponsor.   

4. Resolved - 1:1 Match met.  

67 SD State Route 905 

Complete the construction 
of a new six-lane freeway 
(SR-905) from Britannia 
Blvd to I-805. 

+ 1. Clarification on the match between the two 
phases within the corridor. 

1. Resolved - Clarification was 
provided. 
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68 SD 
State Route 
11/Otay Mesa East 
Port of Entry 

Construct a new four-lane 
highway connecting to a 
new Otay Mesa East Point 
of Entry (POE), including 
two interchanges, two 
grade separated crossings, 
three freeway to freeway 
connector ramps (SR-125 
and SR-905), and 
connecting ramps to the 
new POE 

_ 

1. Air Quality impacts require further analysis - 
Project increases emissions in undeveloped 
area with few receptors, while reducing 
emissions at existing OM-POE.  Project 
should document how benefits and need 
are affected by SR-905 project. 

2. Current funding plan involves collection of 
toll or user fee for the POE/Otay Mesa 
which does not exist. 

3. Performance based infrastructure PPP - 
where does the source come from? 

4. Deliverability Risks: Construction start is 
4/2013. Environmental schedule is very 
aggressive for something that has not 
started and involves international input. 

5. Status of improvements from Mexico side is 
unclear. 

6. PPP, POE status of agreements, funding, 
delivery risks. 

1. In-progress - Additional AQ 
information was provided from 
the County of San Diego Air 
Pollution Control District. 

2. In-progress - Current funding 
plan involves collection of tolls 
– SB 1486 (Ducheny) was 
introduced in Feb 08 to 
authorize creation of a toll 
authority for SR-11.  

3. In-progress – SB 1486 
envisions SR-11 as a public toll 
facility.  

4. Noted and validated by 
sponsor.  Draft programmatic 
EIR/EIS under review.  
Presidential Permit submitted to 
the US Dept of State in Jan 08. 

5. Resolved – Mexico’s schedule 
for improvements provided.   

6. In-progress – SB 1486 pending.   

69 
70 
71 
72 

SD 
 
 

Port of San Diego 
Freeway Access 
Improvements 
  

Port Access improvements 
including:  I-5 freeway 
access points at 32nd St., 
Civic Center Dr. and Bay 
Marina Dr.; connection 
improvements between 
10th Ave. Marine Terminal 
gate and Harbor Dr., and 
grade separations for 10th 
Ave and 32nd St at Harbor 
Dr. 

I 

1. Air Quality impacts require further analysis - 
At grade improvement and grade 
separation; no localized air quality impacts 
were identified.  Need clarification on 
whether there will be a negative impact 
from increased truck traffic on Harbor Drive 
or I-15 (after improvements, truck traffic will 
be encouraged to use these roads 
bypassing a congested intersection). 

2. Delivery schedules for two projects is 2013 
– High Risk 

 
 
1. In-progress - Additional AQ 

information was provided from 
the County of San Diego Air 
Pollution Control District. 

2. Noted and validated by 
sponsor.  

73 
SD 

 
 

Port of San Diego 
National City 
Marine Terminal 
Improvements 

Extend the existing wharf 
approximately 1500 ft. + 1. Deliverability Risk - EIR, Design and right of 

way are concurrent activities 

 
1. Noted and validated by 

sponsor. 
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74 
75 

SD 
 

South Line Rail 
Improvements/ San 
Ysidro Yard 

Operational improvements 
(switches, cross-overs, 
signals,..) at the south line 
and acquisition of property, 
development of access 
road and expansion of yard 
lead and storage tracks at 
the San Ysidro Yard. 

I 

1. Air Quality impacts require further analysis - 
"Diversion from truck to rail will reduce 
31,800 truck trips annually in 2030 that 
would otherwise travel on Interstates 5 and 
805. In addition, the expansion of the San 
Ysidro Rail Yard will reroute from congested 
local streets in the community of San 
Ysidro".  Documentation also notes that 
"improvements to the mainline track portion 
of the South Line are needed to allow for an 
increase in freight train capacity from two to 
four per day."  Given the capacity increase, 
more information is needed to identify local 
air quality impacts. 

2. 1:1 Match is not met - does not include any 
Border Infrastructure Funds. 

3. MOU with BNSF is required. 
4. Public/Private benefits are not properly 

addressed.  No contributions by BNSF – 
Funding proposed is only public money. 

5. TCIF request includes funding for PAED 
and PS&E. 

1. In-progress - Additional AQ 
information was provided from 
the County of San Diego Air 
Pollution Control District. 

2. Resolved – $600,000 BIP funds 
for project, 1:1 match not 
required.  

3. Resolved - MOU with BNSF 
provided. 

4. Resolved – Rail line and Yard 
are publicly owned facilities 
(MTBD)  

5. Resolved – TCIF request for 
construction only. 

76 SD 

LOSSAN N Rail 
Corridor/Intermodal 
Improvements – 
Sorrento to 
Miramar Phase 1 

Construct a second 
mainline track at seven 
separate locations between 
San Diego and Oceanside 
(combined length approx 
14 miles). 

I 

1. Air Quality impacts require further analysis - 
Further documentation of methods and 
analysis of truck to rail diversion required 
for analysis of regional AQ benefits; 

2. Scope of work is unclear 
3. 1:1 Match not met. 
4. Deliverability – Environmental document not 

yet started – planning on FONSI in three 
years? One-year for design? 

5. Relationship and  benefit to goods 
movement is unclear 

1. In-progress - Additional AQ 
information was provided from 
the County of San Diego Air 
Pollution Control District. 

2. Resolved – Additional 
information provided.   

3. Resolved - 1:1 Match met. 
4. Noted and validated by 

sponsor. 
5. Resolved – provided 

information regarding freight 
usage of rail line.   
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77 IMP 

Brawley Bypass 
(SR 78/111 
Expressway) 
Project 

Construct 7.8 miles of 
divided four-lane 
expressway from SR 111 to 
SR 78/86 on a new 
alignment 

+ 

1. Air Quality impacts require further analysis 
– Project increases emissions at receptors 
near new bypass, but reduces emissions 
along surface streets for old route through 
community. 

2. Federal funding is not reflected in the 
funding sheet. 

3. Funding schedule shows all funds in prior 
year. 

1. In-progress - Additional AQ 
information provided. 

2. Resolved - Federal funding is 
reflected. 

3. Resolved - Funding updated. 
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78 MON San Juan Road 
Interchange 

Construct Interchange at 
San Juan Road to eliminate 
three existing at-grade 
intersections with US-101 

I 

1. Air Quality impacts require further analysis.  
The Air Quality Report notes that CO 
emissions will be reduced because three 
intersections are combined into one. Project 
sponsor should provide backup 
calculations. The report also identifies 
slightly higher VMT in build alternatives 
because “the additional capacity increases 
the efficiency of the roadway and attracts 
rerouted trips from elsewhere in the 
transportation network. This increase in 
VMT would lead to higher MSAT emissions 
for the action alternatives along the highway 
corridor, along with a corresponding 
decrease in MSAT emissions along the 
parallel routes.” Should provide clear 
documentation as to how increased 
capacity will result in local air quality 
impacts. 

2. Funding plan depends on $24,250 in 2008 
STIP funding. 

3. Implementing agency for R/W & 
Construction should be identified. 

4. Construction Start in January 2013.  
Complex environmental issues may pose 
risk to delivery schedule.  

5. ND for environment document is 
questionable. 

1. In-progress - Additional AQ 
information was provided. 

2. In-progress – Included in 
proposed 2008 STIP (ITIP). 

3. Resolved – Caltrans is 
specified. 

4. Resolved – Construction start 
in Jan 2013.   

5. Resolved – Environmental 
document is an EIR/EA. 
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79 SBD Colton Crossing 
Flyover 

Grade separate the UPRR 
and BNSF tracks by 
building a fly over structure 
to carry the UPRR Tracks 
over the BNSF in the City 
of Colton.  This 7,250 ft 
long UP grade separation 
would begin at Rancho Ave 
and end at Mount Vernon 
Ave Overpass. 

I 

1. Air Quality impacts require further analysis - 
Air quality analysis is not provided. Further 
information is needed to compare the 
emissions reductions achieved by the grade 
separation (e.g., elimination of on-road and 
train idling) with increased emissions due to 
increased train traffic. 

2. Project Programming Request form is 
incomplete.   

3. Delivery schedule is incomplete. 
4. MOU with railroad is required. 
5. Responsibility for cost increases should be 

clarified. 
6. Public/Private benefits are not sufficiently 

addressed. 
7. Funding plan requires clarification 
8. No agreement on scope and cost - $156 mil 

vs. $148 or 198?- amounts should be 
confirmed 

9. EIR complete Jan 07 - 30 months is 2010.  
Schedule does not reconcile to narrative. 

 
1. In-progress - Additional AQ 

information was provided. 
2. Resolved - Project 

Programming Request form is 
complete.   

3. Resolved - Delivery schedule is 
complete. 

4. Unresolved - MOUs with 
railroads is required. 

5. Unresolved - Responsibility for 
cost increases should be 
clarified.  Pending MOU with 
railroad. 

6. Unresolved - Public/Private 
benefit analysis is required.  
Additional information was 
provided.   

7. Resolved - Funding plan was 
clarified. 

8. Resolved – Clarification was 
provided.  Total cost is $198 
million.   

9. Resolved - EIR to be complete 
Feb 2010.   

 
 
 


